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%. Gasoline pipes were intended to be laid from fuel dump II to the
rardstands asouth of the eastern section of ths taxiway. A
conatruction of revetments around the hardstends was not observed.

Stolze (fnu), chief construction supervisor of the VEB Ing

Ticfbsu Brandenburg, who had bsen arrested was set free and
assignad as chief to the cost accounting department in Brandenburg.
Lueck {fnu) became the new chief construction supervisor.

4. On 10 Hovenber, it wes learned that about 350 gondola cars with
chippings and gravel for Gross Doelln airfield Were ready for
vnlcading at Templin, Zehdenick, Gross Doelln and Vogelsang
railroad stations. A total of 80 cars were scheduled to be
unloaded daily, but only 11 or 12 cars were actually unloaded

per day. 50X1-HUM

5.
‘the track which previocusly extended from the

cerient sheds across the southern taxiway was dismantled and the
rails were installed on the spur track available at the field.
ork had to be discontinued on 29 and 30 November because of
frost,

5. o following appeal for the completion of concreting work at
the Gross Doelln construction site was published:

"VEB Ingenieurtiefbau Brandenburg Gross Doelln, 3 Dec 54
Sto/Kue

a. To the laborers of the concreting firm

b. To the technical personnel at the construction site

The fcllowing target iJates were agreed o by the contractor,
the coasiructing firm, the comstruction staff at the field,

and the gecretary of astate:

Cubic meters to Target date
be concreted

1. Trauhen Platz 103 25000 10 December 1954

2. Expanrsion strip on road A/B 1,500 6 Decenmber 1954

3. Level rasilrcad crossing on 960 11 December 1954
road A/B

4. Foad A/B
Dismantling of temporary railroad
connection, embedding of rails
in concreta 20 Decenmber

$301ET/ NOFORN
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Y. Side road leading to fuel
dump ¥ and fuel dump II 680 15 December
6. Read E 1,500 11 December
7. Filling of joints on road A/B 15 December
If this plan can be fulfiiled by 20 December 1954, the following sums
will ba paid to the laborers of the concreting firm:
Bonus promised by employer 10,000 eastmarke
Bonus promised by Ingenicurtiefban 10,000
Brandenburg
Total 20,000 eastmarks
The secretary of state promised a bonus of 2,500 eastmarks
for the technical persomnel if the target date of 20 December
+as met. The bonus will be paid on 21 December 1954.
figned by Roesner dammani
BGL Chief of the construction site "

Items 1 through T mentioned in the list refer to the following
installations:

Item 1 : Hardstands near Xlein Doelln Settlenent

Ttems 2 through 4 and 7 : Connecting lane A/B, Object 103

Item 5 : Connecting road between fuel dump I (Jagen 162) and
fuel dump II {Jagen 157)

Ttem 6 : E-W taxiway

The laborers had little hope to receive the promised bonus
c¢ithough they beliaved that work would be completed in time.

-3

It wes learned that a concrete road ®¥as to be built from the
tgrastends north of Klein Doelln to the Kurtschlag-Gross Doelln
1o2d. The new road wze to join the latter road west of Klein Doelln.

8. Incividual foremen stated that the VEB Ing Tiefbau Brandenburg
vould complete work at the site by the end of the year and that
05t of the laborers and leading personnel would leave the
construction site. Further work at the field would subsequently
te done by the Potcdam Bauwunion. SED functionary Gustav Sitzy-
left the site some deys before. His new assignment was unknown.
# Foreman ordered that the wooden frames used for concreting
work at Jross Deelln be made ready for shipment by rail. This
indicated that the VEB Ing Tiefbau Brgndenburg was charged with
concreting werk at another site which was atill unknown. No

5:3RaT/ NOFORN
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changes were observed in regard to the Soviet soldiers enployed
at the field. The soldiers of the Soviet Air Force unit graded
the area south of tha runway upon completion of leveling work on
the area north of the runway. The area was guarded lightly. No
indications of the construction of a fence were seen. Acoceas to
the hardstands in the southwestern corner of the area was not

prohibited. 50X1-HUM

[ 9. On 10 Decemder, more than 100 laborers transferred from Groas

Doelln to Querfurt. It was planned to continuously transfer
additional workers to Tutow, Zeitz and Leipzig. Only 500
laborers were to remain in Gross Doelln during the winter months.
Christmas gratuities were payed to all workers and benuses to
those who had belonged to the firm for 3 years. The workers with
& monthly pay of less than 500 eastmarks received the pay of 1
month.

10. Grading work ‘in fuel dump I was completed. The four containers
were covered with earth and a humus layer of 5 to 10 cm. The top
layer was level with the openings of the containers. Thus, only
the vent pipes and eatrances hatches projected above the ground.
The circular road around the fuel dump was asbout 5.5 meters wide
and had a 15-cm concrete cover. 4 small two-story building with
& large cellar houaing a heating installation was located in the
northeastern cormer of the fenced-in fuel dump. A deep well was
sunk next to the building. For some deys, a dredger excavated a
pit for a new fuel dump at the eastern end of the connecting road
between fuel dump I and fuel dump II.

11. On 12 December, concreting work was completed on the connecting
lene A/B, except for the railroad ¢rossing at the northern end,
A reil was bedded in conecrete at the old railroad crossing.
Narrow grooves remsined open only at the two inner sides of
the rails. The rails were fitted in such a way that they were
not affected ty the expansion of the concrete slabs. The missing
concwete glabs ot the northerm and scuthern nidee of the railg
Tere to be completed on 13 and 14 December. Ths ty-pass track
was to bo dismantled end, beginning on 15 December, railrosd
traffic wes t2 % handled by the nsw track.

12. A rew cantemnunt icestod near the intersestion of the Gross
Doelln - Vietmanmedorf road znd the rogd leading frow the
hesdquarters buildings to Grunewald was being enlarged. A large
shed for motor vehicles with gasoline dump was constructed north
of the two administretive buildings, which were located southwest
of the above rcad interesction. 4dditional barracks were schedaled
to ba built west of the administrative buildings where a large area
was Yeing greded. At this site, the barracks, sheds and workshopse
Previously locsied batiean the runway and taxiway were to be re-
erectod. A spur track was to be 1gid %o the new cantenment.

SECRST/ NOFORN
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13. road construction work
#as to be staried about mid-December 1954. At first, the rcad to
droes Doelln wes to be concreoted. Subsequently, & circular ropd
sround the headquarters buildings was %o be constructed, end then
sxpansion and reconditioning work was to be done on the Cross
Selioenebeck~Collin road.

v ¥ :
14. .B¥o frame-work ahd bri%k:buildings were under qonsiruction: in
' olearings dut iMo the'wood just south of the connecting road
detween the tw¥ fhel dhmps. The eastern house was sbout 20
weters long, 6 meters wide ard about 4.5 meters nigh and was
parallel %o tge road.there wasga door 3 x 4 meters at- the two
geble efds. Three wide windows were seen at the side facing the
roed and 4 narrow vwimlows with a narrew door in the middle were
at the cther side. The structure was almost completed. It was
covered with a flst wooden roof. Tork on the western building pa.,
oaly started. This building was apparently smaller than the
castern building and its gable wall faced the road.

15. It was learned fhat ebout 20 ks'fof urider;;round cables wers to
be laid in the spring of 1955,

- 50X1-HUM

Comment. It is believed that the nevw target dates will be
xept. This #duld complete concreting work at Gross Doelln airfield
scheduled for 1954. During the # nter ‘gonths beginning in
1955, construction work will pi’fe unably be done on ildings by
the Potsddm Bavunidn. The new construction. Rrojects, such as the
fuel pipes leadifg from fifsl dudp II to fhe hardstando &t the’
castern end of thd taxiday™ the new ‘cantdnment, and the new
concrete road from the hardstands in the southwestern section
of the field were reported for the first Jtime, except for the
latter profect which has Been mentioned once. It is believed that
the connedfing “3‘0&51 #il1 extend to.the amm nition dump southwest
of Crune#®1d. The reportdd excavation work fn Jagen 157 is done
Tor fuel dump IY. ™ ’
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